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Table 1: 
Global Vision 

Poverty Indicators 
 

Incidence of Extreme Poverty: 
 
Access to Primary Education 
Completion of Secondary Education 
Infant and Child <5 yrs. Mortality 
Maternal Mortality 
Gender Equality 
Women Employment 
Illiteracy 
Life Expectancy 
Access to Potable Water 
Access to Waste Disposal 
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An important element of Poverty Reduction Strategy (PRSP) is a system of performance 
monitoring and evaluation (PMES) which allows us track the implementation of the Strategy and 
the results it produces. The PMES includes the most important results indicators that will be used 
to determine how well the strategy is achieving its desired objectives. It will reveal delays or 
deviations from the achievement of the desired objectives and use this information to make 
necessary adjustments in the components of the PRSP in order to reach the ultimate goal of 
reducing extreme poverty in Honduras. 
 
The PMES will use data from a variety of sources within Honduras and from international 
agencies. In addition, a data inventory will be conducted to identify other data and information 
that will be needed to implement the PMES. 
 
An essential requirement of the PMES is the participation of the civil society in its design and 
implementation. The PMES includes a plan for civil society participation at the municipal level 
in order to ensure that the system is both effective in reducing poverty and is sustainable. 
 
To ensure the sustainability of the PMES an institutional framework will be established that links 
its main components and data sources with the Government of Honduras authority that is 
responsible for analyzing the results data and reporting on the progress of the PRSP.  
 
A. PRSP Global Vision 
 
We have developed a comprehensive strategy to 
reduce extreme poverty in Honduras. Table 1 
summarizes the indicators that will be used to 
monitor and evaluate the strategy results at its 
highest --“Global Vision”-- level. The strategy 
structure is based on the idea that changes in these 
highest level indicators can be linked to PRSP 
program and project outputs at lower levels of the 
strategy aimed at contributing to the ultimate 
reduction of Honduran poverty. In other chapters of 
this strategy paper the specific PRSP programs and 
projects (at lower levels of the strategy) that will 
impact on these “Global Vision” indicators are 
discussed.  
 
In this chapter we will present a PMES for monitoring the Table 1 indicators. The approach 
presented in this chapter is illustrative of how the PMES may be implemented to monitor and 
evaluate results at other levels of the strategy.  
 
The discussion will illustrate with tree diagrams the linkages between the global indicators and 
the PRSP components thought to be most closely connected to them. The diagrams show show 
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that changes in the indicators are caused by the outputs from PRSP programs and projects 
directly below them in the overall PRSP structure. Appendix 1 shows the overall strategy for the 
Global Vision level.  
 
The appendix also indicates that the strength of these connections depends upon the successful 
implementation of a Sustainable Development Strategy (appendix 2).The main elements of the 
sustainable development strategy component are identified. 
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C. Appendix 2 - IR 1.10: Sustainable Development Strategy 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
At this point in the development of the PRSP, the written discussion is limited to the 
identification of goals and objectives. Information on the the specific program and project 
activities that will be implemented in order to achieve these goals and objectives needs to be 
developed. In addition to a statement of goals or objectives, a complete strategy will contain 
information on the resources expended on strategy components (for example, a project budget) , 
the specific activities to be implemented (what will be done to reach the objective) in programs 
and projects, the outputs from the activities (what the activity produced) and the the resulting 
impacts (changes in measures of impact). A hypothetical example of a project to decrease 
illiteracy illustrates the type of information required. 

IR 1.10 Sustainable 
Development Strategy 

IR 1.10.1 
Strengthened 
Governability 

IR 1.10.2 
Modernized Public 
Administration and 

Decentralization 

IR 1.10.3 
Improved 

Environmental 
Protection and 

Risk Management 

IR 1.10.5 
Increased 

Decentralization 

IR 1.10.4 
Increased Civil 

Society 
Participation 

Reduction of Extreme 
Poverty in Honduras 
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D. Monitoring and evaluation results data 
 
The PMES will access a variety data sources to obtain the required results information. 
Examples include: Dirección General de Estadísticas y Censos (General Director of 
Statistics and Census), the Banco Central de Honduras (Central Bank of Honduras) and 
the Proyecto Censo de Población y Vivienda Año 2000. Also we have worked with other 
governmental institutions such as Programa de Asignación Familiar and Fondo Hondureño de 
Inversión Social. Data from Civil Society Organizations, Municipalities and international 
organizations (World Bank, UNDP, USAID) will be relied upon extensively too. 
 
Three sources of national level poverty data are discussed here because they are directly relevant 
to tracking PRSP results in Table 1.  
 
1) National Population Census (Censo Nacional de Población). This census in an extensive 

way to develop maps of poverty concentration in the country PMES ( using a base year of 
1994) order to target governmental interventions to the most needy population groups. 
While the census gives detailed information on poverty in Honduras, it has not been 
completed every year (the last was in 1998). The next census will be completed during the 
year 2000 with the technical and financial support of the PNUD (Programa de las Naciones 
Unidas para el Desarrollo). 

 
2) Labor Force Survey. The Survey of Homes of Multiple Purposes (EHPM) is a labor force 

survey that has been completed by DGEC every six months with the support of USAID. 
The survey sample includes 7,200 homes, stratified into four geographic regions: (1) 
Tegucigalpa, (2) San Pedro Sula, (3) Other Urban Areas and (4) Rural areas. Even though 
there have been concerns expressed about the quality of the data from the survey, it is the 
only data base available to monitor poverty through time. It has provided data to the 
Secretaries of Education, Health, Labor and Social Security, Agriculture and Livestock, 
Culture, Arts and Sports, The Fondo Hondureño de Inversón Social (FHIS), The National 
Agrarian Institute (INA), Minister of the Technical Secretary of International Cooperation 
(Secretaría Técnica y de Cooperación Internacional). A limitation of the survey design is 
that the survey data cannot be linked from year to year in order to track increases and 
decreases in poverty incidence over time.  

Table 3: Hypothetical Example 
 

Project to Decrease Illiteracy in Ten Honduran Villages 
 

Project Objective: Reduce Illiteracy in Honduras 
Project Inputs: Budget amount spent on the literacy project in each village 
Project Activities: One year course in basic reading skills offered in ten villages 
Project Outputs: Number of villagers who complete one year reading course in 
each village.  
Project Impacts: Literacy level for villagers who completed the course. May be 
compared to their pre-project baseline reading level. 
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3) Survey of Income and Expense at Homes (ENIGH). With the help of USAID, the 

Central Bank of Honduras (BCH) implemented this survey from February 1998 to March 
1999 . The survey sample includes 4,000 homes equally distributed within four regions: 
Tegucigalpa, San Pedro Sula, Other Urban Areas, and Rural areas. The ENIGH is more 
comprehensive than the EPHPM, because it has information not only on incomes and 
employment, but also of the living expenses, housing, education and health. 

 
There is an extensive consensus that the country needs to strengthen its capacity to generate 
statistical data in order to inform in a better way about its policies and programs. This concern 
led to the passage of a law that will create the National Institute of Statistics (instituto nacional 
de estadisticas). Until now, the DGEC has been weak and the small amount of statistical data that 
it generates has not been fully used, in part because of the lack of analytical capacity in the 
DGEC and in the national universities and Think Tanks. The DGEC is sub financed, poorly 
staffed and equipped because of insufficient salaries; attracting personal with high technical 
abilities has been very difficult. The DGEC suffers also because of a poor infrastructure in both 
terms of its building as well as its outdated computing equipment. Finally, the DGEC lacks of 
necessary institutional autonomy. 
 
With the creation of the Institute, the country will be benefited with the participation in the 
Program of Improvement of Surveys and Measure of the Life Conditions in Latin America and 
the Caribbean (MECOVI), coordinated by the CEPAL, Banco Interamericano de Desarrollo and 
the World Bank. The financing and training that will be obtained through the MECOVI program 
will allow us to improve the surveys of homes and the analysis of data.  
 
Additionally we require a program of action , short to long term, attending to deficiencies in 
other sources of information, as well as the institutional weakness in Honduras, that do not fall 
under the coverage of the MECOVI assistance. For example, the line ministries should improve 
their sources of information, especially after the damage caused by Hurricane Mitch since the 
floods caused a loss of information. In the same sense, there should be an identification of all of 
the information sources available in the country. This task was once directed to the Unity of 
Social Indicators (Unidad de Indicadores Sociales(UNIS)) of the now defunct SECPLAN and 
has been assigned to UNAT, even though this organization lacks of the means and the necessary 
staff to implement this mission. 
 
As part of PMES development, we will inventory the actual monitoring and evaluation capacity 
of universities, institutions of statistical investigation, non governmental organizations, 
municipalities and others. This exercise will provide useful information on the capacities and 
opportunities available in the country such as existing data bases, complementary efforts, 
possible data collection obstacles, potentially useful networks and monitoring and evaluation 
training needs. For example, Municipalities and the Civil Society are viewed as central to the 
PMES so it is essential to assess their capacity and plan accordingly for necessary training and 
capacity building. The methodology developed by AHMON with USAID support, to assess 
municipal management capacity may provide a useful diagnostic tool.  
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E.  Results Monitoring Matrix 
 
The results data will analyzed within a matrix that allows a direct comparison of results achieved 
to intended performance targets. The matrix directs attention to measures of baseline, targeted 
and achieved results. The matrix is presented in Appendix XXX and follows the basic logframe 
format used in the hypothetical literacy project example. It applies the Excel computer program 
as its data entry and computation platform. 
 
The matrix in the appendix includes data on impact indicators only because, as was discussed, 
the PRSP has not yet developed the specific program and project activities, and their respective 
outputs, that will be linked to its various impact objectives. As these are developed, the outputs 
sections of the matrix may be may be filled in to present a complete monitoring plan  
 

 
The structure of matrix presents the results first in terms of the outputs expected and achieved 
from project activities. These are the outputs presumed to lead to the achievement project 
impacts and may be tracked over time. The matrix also allows a computation of percentage of 
budget spent for comparison to the percentage of outputs achieved. Additional years of data may 
be added by inserting new columns in the output section of the matrix. 
 

1

2

3

4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26

27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44

A B C D E F G H I J

Appendix 3: Performance Results Matrix

Houduras Poverty Reduction Strategy  (PRSP), Years 2000 - 2015

 
Program/
Project ID

Base Budget 
($)

Amount Spent 
to Date

% of Base 
Spent

Baseline 
Outputs Target Outputs Year 1 Outputs Year 2 Outputs Year 3 Outputs

% Output 
Achieved to 

Date

R 1

IR 1.1
IR 1.2
IR 1.3
IR 1.4
IR 1.5
IR 1.6
IR 1.7
IR 1.8
IR 1.9

Program/
Project ID

Baseline 
Results Target Results Year 1 Results Year 2 Results Year 3 Results

% Results 
Achieved To 

Date Comments

R1

IR 1.1 34 23
IR 1.2 46 29
IR 1.3 87 94
IR 1.4 23 31
IR 1.5
IR 1.6
IR 1.7 81 96
IR 1.8
IR 1.9 29 23

                                    Global Goal Level Impacts (%)

IR Level Impacts (%)

Global Goal Level Outputs (%)

IR Level Outputs (%)
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In a similar way, the Matrix enables a direct comparison of baseline, target and achieved impact 
results. Impact indicator data are entered in the appropriate cells of the matrix to form a series of 
results over time; increases or decreases in indicators are easily seen. Also, the percentage of the 
impact target achieved can be computed as a simple ratio of impacts achieved divided by target 
impacts. The percentage change from the baseline can also be analyzed in a similar way  
 
Data entered into the Excel matrix may be used for more complex analysis both within the Excel 
program as well as for use in other statistical programs. For example, trend analysis of results 
data collected year to year will help uncover patterns of results over time. Correlation analyses 
are also possible - relating results to other variables, such as municipal characteristics - to help 
interpret the results achieved.  
 
The basic Excel format shown can be expanded as additional strategy components are added. 
Simply add the additional components as rows in the matrix. Identifying each row of the matrix 
with the same identifying codes for outputs and impacts will help link the output and impact data 
for the monitoring and analysis. 
 
F. PMES Institutional Framework 
 
It is important that the PMES is placed in an institutional framework that will ensure its success 
and sustainability. The institution has to have a clear focus on monitoring and evaluating the 
results achieved through PRSP project activities. It should also have this focus as its sole 
mission; its only responsibility is to continuously track PRSP results and report on them so that 
appropriate Strategy adjustments can be made. 
 
This responsibility will promote accountability for PRSP results. PMES will be directly 
accountable as the institution responsible for obtaining and managing results data on PRS project 
activities and routinely reporting these results to appropriate officials. As an example, if an 
official wants information on the results produced by projects pertaining to investments in 
human capital, such as primary health projects, she will go directly to Results Monitoring Office 
(RMO)for the information and be able to find out the outputs from these projects and the impacts 
actually achieved.  
 
Finding this information will be made easier because one of the responsibilities of the RMO will 
be to develop and maintain a standardized reporting format for organizing information and 
reporting on results. The data will be organized by program name, project name, project budget, 
project activities, project outputs and project impacts. Each program and project will have a 
unique indentifying label for quick retrieval. 
 
A model of the RMO is displayed in Figure 1. 
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Results 

Monitoring 
Office 

Figure 1: 
RSP Results Monitoring System 

 
 

UNAT 
 

 
 
 
 
 
 

 
 
 

 
 
 
 
 
 
   
 
 
 
 
 
Staffing for the RMO will include a Director, a Data Manager and a Results Analyst. The 
Director will represent RMO with other institutions and agencies, direct the activities of RMO 
staff, manage the RMO budget, facilitate and coordinate the collection of results data from 
various data sources, maintain clear reporting channels with appropriate officials and institutions 
(both within Honduras and international), prepare and present annual PRSP Results Report, and 
respond to information requests from appropriate institutions and agencies as needed. The Data 
Manager will construct and manage the RMO results data base, obtain results data, monitor data 
quality and take appropriate to correct problems of poor data quality and maintain the data base 
with the most current information. The Results Analyst will conduct the required analysis for the 
annual PRSP Results Report and respond to requests from appropriate institutions and agencies 
for analysis of results data as they are needed.  
 
The Director will experience and training in monitoring and evaluation and experience in staff 
management. The Data Manager will have training and experience in computer data base 
development and management and be familiar with appropriate computer software for data base 
management, such as Microsoft Access. The Results Analyst will have training and experience 
in statistical analysis procedures and be familiar with software programs such as Excel and the 
Statistical Package for the Social Social Sciences (SPSS). 

 
SINEG 
SISPU 

SINAESP 
SINACOIN 

 
National 

Statistical 
Office 

GOH 38 Program Offices (Institutions),Civil Society 
Organizations, Municipalities, Other Results Data Sources 
(USAID, World Bank, UNDP, IDB, FHIS, etc.) 

Standardized Reporting Format for PRSP Results 
Indicators 
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The RMO will be located within UNAT and report directly to the Director of UNAT. UNAT will 
form a PRSP Results Team that will review all RMO reports and decide appropriate  follow-up 
action. The Team will include the UNAT Director, RMO Director and UNAT Program 
Directors.  
 
RMO will work closely with SINEG, which is responsible for follow-up monitoring of the 
Honduran Master Plan Reconstruction. It will also work with the new National Institute for 
Statistics, which was created to strengthen the statistical capacity of the GOH and will serve as a 
resource for the PMES  The specific functions of the Institute e 
 
There are several important implementation issues that will be key to the sustainability of the 
RMO: 
 
1. Top Management Support. RMO sustainability requires the active and visible support of 

GOH top management. This support will be obtained through involvement of the Social 
Cabinet in the follow up monitoring and evaluation of the PRSP. To do this, a Directors 
Committee (Consejo Directivo CD) shall be formed as an ad-hoc organization which will 
be composed of a representative from each of the following institutions: Executive Power; 
National Congress; The Justice Supreme Court; Comisión de Participación de Sociedad 
Civil; Political Parties; Comisión Permanente de Contingencias (COPECO); Non 
Governmental Organizations; Private Enterprises; Universities; International Community of 
Donors 

 
The creation of the CD as an ad-hoc entity to the Social Cabinet promotes their participation 
and also fortifies the national capacities on the RMO follow up and evaluation process. It 
also facilitate communication across institutions and offices necessary for a coordinated 
strategy to reduce poverty. The joint work of both entities will facilitate the maintenance of a 
follow up and evaluation system in which the government and civil society commit to 
measure the results of public actions. Also, each represented entity within the CD shall have 
the support of a technical office, which must integrate for a better coordination of tasks and 
responsibilities in the monitoring and evaluation process. 

 
2. Civil Society Participation. Being conscious of the importance of extensive participation of 

the Civil Society in monitoring and evaluation, the Government will continue to support the 
activities created to promote and sustain the participation of the Civil Society, as well other 
initiatives that come from it. The sustained participation of the Civil Society is essential for 
the maintenance of the PRSP and for the mechanisms for the monitoring and evaluation of it. 

 
In the discussions with members of the Civil Society, during the process of preparation of the 
PRSP, it has been clearly in evidence their desire to participate in the processes of monitoring 
and evaluation. For best results it will be necessary to define in conjunction with the Civil 
Society the specific areas in which they could participate in the PRSP monitoring and 
process. 
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We have mentioned the inclusion of a representative of the Comision de Participacion de la 
Sociedad Civil as a member of the Directors Committee of support. Also we will continue 
supporting the modes of Cabildos Abiertos; The Communitarian Education Association; and 
the hiring of NGO’s for the execution of PRSP projects. 
 
The results of the RMO will be put to the disposition of the Civil Society and other actors 
involved in the implementation of the PRSP in a way that encourages a greater participation 
and verification of the results of the projects and the programs of the PRSP. We also 
recognize that the Civil Society will need assistance in order to participate effectively. This 
assistance will take the form of short-term training in the main ideas and requirements of 
results monitoring and evaluation. This training will be provided to key Civil Society 
Representatives (perhaps through the Comision de Participacion de la Sociedad Civil) on 
topic such as: purpose of results monitoring; information required; importance of quality 
information; intrepretation of results reports; use of results information for program 
improvement. 

 
3. Municipal Participation.  PRSP projects implemented at the municipal level require 

participation of municipalities in monitoring and evaluation. We appreciate that there is 
substantial capacity in some of the municipalities to support PRSP monitoring and evaluation 
and we will utilize those capacities. We have also discussed an inventory of municipal results 
data collection and resorting capacity that will be conducted. This will enable the planning of 
necessary capacity building activity to help those other municipalities needing assistance to 
participate efficiently and effectively in the RMO process. The training will focus on the 
same topics discussed with regards to civil society participation.  

 
Municipal participation will be strengthened with the formation of a Municipal Net Against 
Poverty, composed of local officials and citizens, which will responsible for the monitoring and 
evaluation of local PRSP projects focused on helping the vulnerable and forgotten segments of 
the country. Also they will be in charge of conducting pertinent social audits with the purpose of 
verifying the legal and efficient use of the national and external resources on the execution of 
strategic projects. The inventory task discussed previously will assess local capacities to perform 
the social audits and plan assistance accordingly.



 

 

����������	���
�����������
 
 
A.  Functions 
 
 
Article # 5: 
 
The functions of the Committee are as follows: 
 

1. To know and formulate recommendations about the portfolio of projects priorized 
by the Gabinete Especial of the National Reconstruction. 

2. Analyze the alternative manners, propose and support the setting of the procedures 
that assure the maximum civil participation and the labor forces of the country in 
the formulation, evaluation, execution and continuation of projects and actions of 
the reconstruction and national transformation. 

3. Strengthen and develop supporting actions of the gestation capacities of the 
Municipal Governments, including the Municipal Development Council (Consejos 
de Desarrollo Municipal), the Cabildos Abiertos and other Departmental forums o 
Convergence locals. 

4. To know, support and strength the local systems of prevention and early alert to 
mitigate and/or prevent possible disasters associated with a natural phenomenon of 
another nature determines by the Permanent Commission of Contingency 
(COPECO), as well as to propose suggestions and recommendations; 

5. To know the periodical informs of the advance that are prepares by the Gabinete 
Especial of National Reconstruction, in relation with the execution of the Master 
Plan of the Reconstruction and National Transformation. 

6. To know the obstacles that could be affected by the execution of the Master Plan of 
Reconstruction and National Transformation, for which it will maintain constant 
communication with the monitoring units and follow, ups and suggest correctives 
measures that seem convenient. 

7. To know the informs about the advances of the execution of the tasks and their 
quality, as well to propose options of Social Auditory, and, 

8. Participate in all the conferences or other events that could be organized by the 
Gabinete of National Reconstruction, with the participation of the representatives of 
the Honduran Government, the civil society, international organisms and the donors 
of the community, to expose the advances in the execution of the Master Plan of 
Reconstruction and National Transformation. 

 
Article # 6  

 
The members of the commission will make sure that the consensus and 
recommendations that are made inside of it, that it counts with the direct support of its 
representatives, in effects to contribute with the efficient and effective execution of the 
Master Plan of Reconstruction and National Transformation. 
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Article # 7  
 
The Commission has to elaborate an trimester inform about the work it is doing, that 
will be presented to the President of the Republic, by the Gabinete Especial of the 
National Reconstruction, as well as the civil organizations represented. 
 

Article # 3  
 
In relation with SINEG, the Technic Group should accomplish the following functions:  
 
a) Elaborate the methodological and operative guide lines of SINEG, obtaining the 

methodological consistence and assuring the interrelation and operative 
coordination with the procedures and actions that the Secretarial del Dispatch 
Presidential, through the Unity of Technical Support (UNAT), the Secretaría de 
Estado en el Despacho de Finanzas, through the Dirección General de Inversiones 
Públicas (DIGIP) and the Secretaría Técnica y de Cooperación Internacional 
(SETCO) implant, accomplishing the legal commands, for the technical orientation, 
coordination and negotiation of the political aspects and  programs, public 
inversions and international cooperation; respectively. The methodological and 
operative negotiations of SINEG will be submitted to the consideration of the 
Gabinete Especial of the National Reconstruction. 

b) Supervise the and coordination in the execution of politics, programs, projects, and 
actions of the public sector in the frame of the Master Plan for the Reconstruction 
and National Transformation, even if they are financed with national resources or 
external resources, refunded or not. 

c) Evaluate the impact of the politics, programs, projects and actions developed by the 
public sector in the frame of Master plan of Reconstruction and National 
Transformation. 

d) Elaborate informs every three months identifying the advances, deviations and 
obstacles, as well as the corrective actions advisable, to be submitted to the 
consideration of the Gabinete Especial Of National Reconstruction. As well, prepare 
and give out other informs that the Gabinete requires   

e) Support the organization and development of conferences and other events, that the 
Gabinete Especial of National Reconstruction decides to do with the whole 
participation of the civil society and the government represent ants, the international 
organisms and the donors community in which they will analyze and present the 
advances made by the execution of the Master Plan of Reconstruction and National 
Transformation. 

f) Sustain, for each of the sectors or areas of the master Plan of Reconstruction and 
National Transformation, technical and periodic meetings to evaluate the execution 
of politics, programs and activities, identifying the principle deviations and 
obstacles, being able to specify the corrective necessary actions and corresponding 
responsibilities. 

g) The Technic Group will at least reunite themselves once a month and on each 
reunion they will elaborate a memory help of the themes discussed. 
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Article # 4  
 
SINEG will be supported by the institutions that participate, as permanent members of 
the Technic Group, who for such effects and in the frame of the functions already 
assigned legally should: 
 
a) The Secretaría de Estado del Despacho Presidencial, through the Unity of Support 

(UNAT) will centralize all the issues related with the methodological orientation, 
coordination and follow up of the design, formulation, execution, and evaluation of 
the politics and programs of action of the public sector, for which they will establish 
the conceptual an informatic components of a National System of follow up of 
Politics and Programs, that assure the disponibility of homogeny information, 
trusty, up to date and timely about the programation and political advances and 
programs of the Master Plan of Reconstruction and National Transformation.   

b) The Secretaría de Estado en el Despacho de Finanzas, through the Dirección 
General de Inversiones Públicas (DIGIC) will center all the matters related with the 
methodological, coordination and the follow up of the process of public inversion 
and of the programs of pre inversion and inversions of short, medium and large 
term. When it is about projects financed with national resources or with external 
resources that are reimbursed, for which they will established the conceptual 
components and informatic of a Sistema de Inversiones Públicas that will assure the 
disponibility of homogeny information, trusted, up to date and on time about the 
programmation and advances of the projects of inversion of the Master plan of 
Reconstruction and National Transformation. 

c) The Secretaría Técnica y de Cooperación Internacional (SETCO) will centralize all 
their matters related with the methodological orientation, the coordination, steps, 
and follow up of the process of international cooperation and the programs, projects 
and actions that and advances of the projects and actions of international 
cooperation contemplated in the Master Plan of Reconstruction and National 
Transformation. 

 
Article # 5 

 
About UNAT, Functions 
 
a) Elaborate the methodological guidelines coordinate and collaborate with the 

Secretarias de Estado and their subordinates, for the preparation and development of 
their respective work programs for the execution and evaluation of politics and 
programs. 

 
b) Execute all the activities that are necessary to design the methodological and 

operative aspects for the implantation of the National System of Follow-up of 
Politics and Programs (Sistema Nacional de Seguimiento de Politicas y Programas)  

 
c) Elaborate the methodologies and instructive so that the Secretarias de Estado and 

their subordinates make the processing and send the information referred to the 
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follow-up of the work programs for the execution and evaluation of politics and 
programs. 

 
d) Design and administrate the database that supports the development of the functions 

assigned to the UNAT in the present Agreement and that allows the remission of the 
most important information requires by SINEG. 

 
e) Elaborate a trimester inform of the advance in relation to the accomplishing of the 

programs for the execution and evaluation of politics and programs of the Secretaria 
de Estado and their subordinates, identifying the deviations, the obstacles and the 
corrective measurements that they think are advisable, presenting them to the 
Secretaria de Estado del Despaho Presidencial. 

 
Article # 6  

 
DIGIP functions.   
 
a) Elaborate the methodological guide lines, coordinate and collaborate with the 

Secretaría de Estado and their subordinates, for the preparation and execution of 
programs of pre inversion and inversion financed with national resources and 
external resources not reimbursed. 

b) Execute all the actions that are necessary to adequate the methodological aspects 
and operative that seem important and to implant the Sistema de Inversión Pública. 

c) Elaborate the methodologies and instructive so the Secretaría de Estado and their 
subordinates accomplish the processing and sending of the referred information to 
the follow up of the programs of financial pre inversion and inversion with national 
resources and external no reimbursed resources. 

d) Administrate the Information Bank of Projects and submit the relevant information 
required by SINEG. 

e) Elaborate trimester informs of advances in relation to the accomplishing of the 
programs of financial pre inversion and inversion financed with national resources 
and external not reimbursed resources of the Secretarias de Estado and their 
subordinates identifying the deviations, obstacles and corrective measures that seem 
advisable, presenting them to the Secretaría de Estado en el Despacho de Finanzas. 

 
Article # 7 
 
SETCO functions 
 
The same functions for DIGIP are for SETCO. 
 


